[bookmark: _GoBack]JIGAWA STATE INSTITUTE OF INFORMATION TECHNOLOGY, KAZAURE
PROGRESS REPORT ON 2024 CAPITAL PROJECT
	S/N
	INDICATORS
	PROJECT NO 1
	PROJECT NO 2
	PROJECT NO 3
	PROJECT NO 4
	PROJECT NO 5


	A
	Procurement No
	
	
	
	
	

	B
	Project 
Title /Description
	Puchase of Library E-Book, Upgrade  and payment of Subscription(Science Direct)
	Supply of 200 Double Decker’s Beds & 400 Mattress
	Construction 1 no Block of Electrical Repair & Maintenance Laboratory
	250 wall fence 
	Construction of 1No. -20 Room student Hostels

	C
	Location
	JSIIT KAZAURE
	JSIIT KAZAURE
	JSIIT KAZAURE
	JSIIT KAZAURE
	JSIIT KAZAURE

	D
	Name of Company
	IKLAS BOOK LTD

	ZURFAT INVESTMENT LTD
	MUHABIB NIG. LTD
	KC NIG LTD
	AMBARIYYA GLOBAL INVESTMENT

	E
	Company Address
	Naibawa kano
	No.  201 yalwawa Quarters, Dutse Jigawa, State. 
	A A RANO HOUSE opp. NNPC Hotoro Depot kano.
	BLOCK 9 corner shop zoo Road kano.
	No 9B Gidan Dantata Kwari kano

	F
	Company Email
	Iklasbookshop9004@gmail.com
	
	muhabibnigeria@gmail.com
	Sanikc9740@gmail.com
	

	G
	Contract Amount (N)
	N29,354,405,69K
	
	N14,981,358.01
	N10,835,225,06K
	N68,995,162.89K

	H
	Revised Contract Amount (N)
	NO.
	N27,943,676.30K
	NO.
	NO.
	NO.

	I
	Award Criteria Procurement Method
	Selective
	Selective
	Selective
	Selective
	Selective

	J
	Award Date
	01/12/2023
	01/12/2023
	25/09/2023
	17/10/2023
	16/11/2023

	K
	Contract Period/Duration
 
	4 weeks
	4 weeks
	12 weeks
	12 weeks
	4 weeks

	L
	Commencement Date
	05/12/2023
	10/12/23
	23/11/2020
	21/01/2023
	20/12/23

	M
	Completion Date
	12/12/2023
	05/01/2023
	30/09/2023
	Ongoing
	17/01/23

	N
	Date of Contract Signing
	                  07/12/2023
	27/12/2023
	29/09/2023
	21/01/2023
	16/11/23

	O
	Value of Certified Work(N)
	
	N29,354,405,69K
	N14,232,290.11K
	
	N33,506,358,2410

	P
	Status Completion (%) 
	100%
	100%
	100%
	Ongoing 
	100%

	Q
	Remarks
	
	
	
	
	






	S/N
	INDICATORS
	PROJECT NO.5
	PROJECT NO 6
	PROJECT NO 7
	PROJECT NO 8
	PROJECT NO 9
	PROJECT NO 10


	A
	Procurement No
	
	
	
	Extension of Solar to 10 new Department
	
	

	B
	Project 
Title /Description
	Construction of Printing Tech. Workshop
	Construction of 2nd Class Room and Furniture
	Installation of BARB WIRE
	Inter world Export and Import  
	600 wall fence 
	Construction of 1No. -20 Room student Hostels

	C
	Location
	JSIIT KAZAURE
	JSIIT KAZAURE
	JSIIT KAZAURE
	JSIIT KAZAURE
	JSIIT KAZAURE
	JSIIT KAZAURE

	D
	Name of Company
	HASCOM ENGINEERING CONSTRUCTION
	METTALLIC-MINT-TECHNIG. LTD

	AL-MURTAH UNIVERSAL NIG. LTD
	Inter world Export and Import  
	AG GLOBAL LTD
	BABAN DOKI GEN. ENTERPRISE

	E
	Company Address
	NO 16 YAHAYA GUSAU ROAD KANO.
	NO 15 NAIBAWA ALONG AA RANO FILINSTATION ZARIYA ROAD KANO.
	NO 9 UTAI K/GABAS MAKERA WUDIL KANO 
	NO 102 FANISAU QUARTERS HEADQUATERS HADEJIA JIGAWA STATE
	HADEJIA JIGAWA STATE
	NO 7 SHEHU NA ALLAH STREET YANKABA KANO

	F
	Company Email
	
	
	
	
	adamuharunafriday@gmail.com
	

	g
	Contract Amount (N)
	N33,776,280.98K
	N33,093,464.98K
	N5,632,462,50K
	N23,012,583.00K
	N11,910,774.40
	N49,994,477.82

	H
	Revised Contract Amount (N)
	NO.
	N1,796,325.00
	N13,250,800.00K
	N35,493,973.69K
	N11,910,774.40
	N47,989,101.98

	I
	Award Criteria Procurement Method
	Selective
	Selective
	Selective
	Selective
	Selective
	Selective

	J
	Award Date
	15/11/2023
	01/12/2023
	24/01/2023
	18/12/2023
	11/11/2020
	13/05/2019

	K
	Contract Period/Duration
 
	12 weeks
	15 weeks
	4 weeks 
	12 weeks
	
	8 weeks

	L
	Commencement Date
	17/11/2023
	08/12/2023
	24/01/2024
	20/12/2023
	11/11/2020
	16/05/2019

	M
	Completion Date
	06/02/2024
	-
	26/01/2024
	25/12/2023
	Ongoing
	25/12/2019

	N
	Date of Contract Signing
	25/012023
	04/12/2020
	23/11/2020
	23/11/2020
	11/11/2020
	14/05/2019

	O
	Value of Certified Work(N)
	-
	N16,704,796.31k
	N496,757.50
	N2,471,356.87
	
	N47,989,477.82

	P
	Status Completion (%) 
	100%
	50%
	100%
	100%
	Ongoing 
	100%

	Q
	Remarks
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